

GANTT CHART

Projet WEB-UML

TASKS

week 42-43

week 44-45

week 46-47

week 48-49

week 50

Diagrams/UML

Per members UML

Website base

Front head

Back head

Create MySQL tables

Embed SQL

Presentation

